
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 486 Date: 26-Feb-2012 Sunday

Approved Date:

Shift Hours: 02:00 am 10:00 AM Break: Over Time: 08:00

Const Calendar Day: 901

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Matt & I had to work on the strand measurements . We had to measure PWS # 47 thru 58 on the
South side span & on both main spans . We started on the South side span at 2:35 AM. We were done at
3;30 AM. We started on the North main span at 3:45 AM. We had to wait for the adjustment crews to be
done with their work to remeasure the strands . We were done at 5:30 AM.

After that , we had to measure the South main span . We started at 5:45 AM. We had to wait on
the adjustment crews to adjust the strands to remeasure the strands again . We were done on the North
main span at 7:15 AM.

Then , surveying team had to stand by in the field office for any changes or new measurements
until 9:00 AM.

In the office I had to work on my report . I was done at 10:00 AM.
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